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07/20/18 Statement of Ongoing Contracts as of 08/03/18

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,226,863

 $39,819,934

 $4,108,075

 $718,718

 $17,956,341

Bid + CCOs

 $1,368,458

 $31,221,065

 $39,589,181

 $469,447

 $0

 $23,200

Comp To  date

 $2,627

 $1,828,554

 $323,013

 $467,697

 $0

 $0

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/10/19

07/31/18

12/14/18

12/31/18

06/14/19

Est Comp

 0%

 43%

 50%

 24%

 0%

 0%

%Time

 0%

 42%

 97%

 11%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

SUSPENDED

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-.3/29.5

11-SD-5-.3/72.4

11-SD-5-.3/5.4

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

Fed Aid

HA22

HB4N

HB4N

HE11

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

Description 

REMOVE AND REPLACE ALL TRAFFIC

OVERHEAD SIGN REPLACEMENT SOUTH

ROADSIDE SAFETY IMPROVEMENTS

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

BC TRAFFIC SPECIALIST

PAL GENERAL ENGINEERING INC

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

TUALATIN  OR 97062

ORANGE  CA 92865

SAN DIEGO  CA 92131

SAN DIEGO  CA 92126

FRESNO, CA 93720

SAN MARCOS  CA 92078

(503)885-0420

(714)974-1190

(858)860-5300

(858)536-3100

(559)322-2041

(760)916-9100

PANNU ARASHDEEP

ROSAL PURISIMO

ALSHEIKH, JASON

ALSHEIKH,JASON

ARINDUQUE, RAY

POUND, DAVID M

Resident
Engineer

(858)688-1433

(858)688-1384

(858)688-1473

(858)688-1473

(858)467-4084

(858)720-2112

 $5,704,758

 $7,202,464

 $2,587,011

 $7,897,254

 $833,678

 $66,260,518

Bid + CCOs

 $1,663,003

 $3,757,932

 $2,139,751

 $7,529,138

 $719,834

 $64,518,955

Comp To  date

 $1,634,052

 $247,391

 $0

 $33,137

 $3,999

 $590,145

This Month

03/23/18

07/26/17

05/10/17

12/02/16

10/26/15

12/18/14

Awarded

04/06/18

08/09/17

05/30/17

12/21/16

11/12/15

01/12/15

Approved

12/28/18

01/31/19

02/28/19

03/25/19

12/11/19

07/31/19

Est Comp

 37%

 57%

 63%

 67%

 62%

 78%

%Time

 29%

 52%

 83%

 97%

 86%

 98%

% Work 

 

 

 

 

 

 

Message

11-2N0284

11-419114

11-410904

11-244004

11-002714

11-0223U4

Contract 

  

  

ACST-X073-(121)E

ACNH-OI00-(634)E

STPI-005 -(631)E

NHPI-0051-(625)E

  

  

--()

--()

--()

LU62-11 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

638 W SOUTHERN AVE

10675 TREENA ST #103

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

817 SWEETWATER ROAD

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SPRING VALLEY, CA 91977

VISTA, CA 92084

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-8-.3/1.7

Fed Aid

HA23

HB5

HB1

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

Description 

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

SAFETY IMPROVEMENT WESTBOUND I-8

Type Of Work

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION COMPANY

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

(858)587-3600

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

TERZIC. ALEKSANDAR

FARMER BRANDON

Resident
Engineer

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1385

(858)688-1375

 $6,429,542

 $836,710

 $243,317,912

 $97,715,825

 $5,340,000

 $8,397,613

Bid + CCOs

 $229,770

 $787,469

 $117,389,855

 $36,549,533

 $1,101,617

 $2,706,939

Comp To  date

 $191,770

 $2,041

 $3,925,013

 $1,023,892

 $377,299

 $788,237

This Month

03/23/18

07/21/15

12/22/16

11/21/17

03/09/18

11/02/17

Awarded

04/09/18

08/04/15

01/13/17

11/21/17

03/30/18

11/28/17

Approved

10/31/18

04/12/19

10/15/21

02/11/20

05/10/19

03/05/19

Est Comp

 51%

 80%

 39%

 21%

 34%

 23%

%Time

 4%

 92%

 48%

 37%

 21%

 32%

% Work 

 

 

 

 

 

 

Message

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T3454

11-414804

Contract 

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

  

CIMG- 008-(324)E

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

4001 EL CAJON BLVD

SUITE 206

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

Fed Aid

HB4N

HA22

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

Description 

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

RESTRIPE ALL DELINEATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

STERNDAHL ENTERPRISES INC.

Contractor

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

WATSONVILLE  CA 95076

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

SUN VALLEY  CA 91352

(858)587-3600

(760)916-9100

(760)444-1000

(858)860-5300

(925)245-1300

(818)834-8199

AMTEY SHRIKANT

WILLIAMSON, JOHN

FIGUEROA, RENE

ROSAL, PURISIMO

PANNU, ARASHDEEP

Resident
Engineer

(858)688-1575

(858)688-1580

(858)688-1551

 

(858)688-1384

(858)688-1433

 $5,389,783

 $16,347,263

 $12,112,950

 $2,472,640

 $10,120,000

 $4,614,134

Bid + CCOs

 $5,163,840

 $10,993,265

 $11,905,595

 $0

 $3,150,348

 $1,142,277

Comp To  date

 $0

 $2,403,451

 $0

 $0

 $926,419

 $1,113,383

This Month

09/26/16

10/31/17

06/23/16

05/17/18

12/22/17

03/22/18

Awarded

10/13/16

11/28/17

07/15/16

06/25/18

01/18/18

04/17/18

Approved

09/26/18

02/24/20

07/26/18

05/28/19

12/28/18

Est Comp

 100%

 21%

 100%

 0%

 30%

 33%

%Time

 96%

 65%

 98%

 0%

 31%

 25%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

11-237964

11-408704

11-413504

11-405804

11-419104

11-2N0154

Contract 

NHPI- 008-(321)E

ACIM- 008-(323)E

NHPI- 008-(319)E

ACNH-X073-(129)E

ACST-X073-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

585 W. BEACH STREET

10675 TREENA ST #103

651 ENTERPRISE COURT

11861 BRANFORD ST.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

SAN DIEGO CA 92111

EL CAJON, CA 92021

EL CAJON CA 92021

DEL MAR, CA 92014

SPRING VALLEY CA 91977

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

11District

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

Fed Aid

HA22

HB1

HA21

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

Description 

CONSTRUCT COMMUTER BIKE FACILITY

RESTRIPE ALL DELINEATION

STORMWATER MITIGATION - MEDIAN

INSTALL CENTERLINE CHANNELIZERS,

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

Type Of Work

COFFMAN SPECIALTIES, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

Contractor

SAN DIEGO  CA 92126

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

(858)536-3100

(714)974-1190

(858)587-3600

(858)587-3600

(760)727-9808

(952)447-6025

HODZIC, SEID

GENEL-TRUJILLO, GENARO

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

TIONGCO, NIKKI

TIONGCO, NIKKI

Resident
Engineer

(858)688-1429

(858)688-1376

(858)467-4084

(858)688-1518

(858)688-3247

(858)688-1526

 $9,693,078

 $5,841,822

 $1,017,950

 $4,366,464

 $8,415,000

 $19,063,581

Bid + CCOs

 $9,376,808

 $670,221

 $160,383

 $4,140,674

 $637,652

 $18,733,180

Comp To  date

 $0

 $624,021

 $160,383

 $16,506

 $203,326

 $30,870

This Month

12/15/15

03/06/18

04/20/18

12/12/16

11/16/17

09/01/15

Awarded

01/07/16

03/20/18

05/18/18

01/11/17

01/04/18

09/14/15

Approved

07/03/18

09/28/18

10/31/18

08/31/18

07/17/19

11/27/18

Est Comp

 100%

 63%

 11%

 100%

 13%

 89%

%Time

 100%

 11%

 16%

 94%

 8%

 98%

% Work 

COMPLETED

 

 

 

 

 

Message

11-2T1904

11-2N0164

11-292804

11-403204

11-262204

11-409304

Contract 

ATPL-6211-(129)

  

ACNH-P052-(018)E

ACHS-STP0-(707)6

ACNH-P075-(027)E

STPN-H   -(   )P

--()

  

--()

--()

--()

5044-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA, STE 200

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

2885 SCOTT STREET

18100 DAIRY LANE

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92105

DEL MAR , CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

07/03/18

Location
Storm Water
Plan
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11District

11-SD-76-12.1/17.7

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

Fed Aid

HA21

HB32

HA21

HB1

HB4N

Pgm Code

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM FLORA VISTA DRIVE TO  WEST

HAVERFORD ROAD AND FROM 0.2 MILE EAST

OF MAGNOLIA AVE TO

Description 

CONSTRUCT 4 LANE HIGHWAY

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

RUBBERIZED HOT MIX ASPHALT OVERLAY.

Type Of Work

AMES CONSTRUCTION INC

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

CALMEX ENGINEERING INC

Contractor

BURNSVILLE, MN 55306

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

BLOOMINGTON  CA 92316

(952)435-7106

(760)479-4210

(949)252-0441

(760)294-0974

(760)489-4328

(909)546-1311

LEVINE, GARY

NABIZADEH MEHRDAD

LEVINE, GARY

LABRADOR ALBERT

NABIZADEH, MEHRDAD

Resident
Engineer

(760)639-4430

 

(858)688-1518

(760)639-4430

(760)639-4430

(858)688-1518

 $83,752,390

 $1,450,000

 $1,443,817

 $5,234,092

 $5,525,668

 $10,669,256

Bid + CCOs

 $80,720,688

 $0

 $251,179

 $3,930,195

 $4,517,023

 $1,165,922

Comp To  date

 $136,472

 $0

 $7,178

 $156,343

 $389,418

 $1,165,922

This Month

08/04/14

06/01/18

11/17/17

02/27/17

01/20/17

04/23/18

Awarded

08/19/14

06/25/18

12/18/17

04/12/17

02/06/17

05/29/18

Approved

08/01/18

11/26/18

09/06/19

09/17/18

11/19/18

Est Comp

 0%

 0%

 43%

 46%

 100%

 8%

%Time

 0%

 0%

 17%

 73%

 82%

 11%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

 

Message

11-257154

11-257164

11-299104

11-405704

11-421604

11-2N0224

Contract 

STPL-6211-(114)E

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

ACNH-PP07-(118)E

  

F 20-12 0-(1E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

2764 S VISTA AVE

871 N. BROADWAY

2863 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY RD

ESCONDIDO, CA 92025

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

Fed Aid

HA21

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

Description 

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

UPGRADE BRIDGE RAILS

CURVE REALIGNMENT

STORMWATER MITIGATION - MEDIAN

Type Of Work

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

IRVINE  CA 92606

CARLSBAD  CA 92008

ESCONDIDO  CA 92029

(858)860-5300

(949)252-0441

(760)444-1032

(949)252-0441

(760)444-1032

(760)489-4328

JANKOWSKI, TIMOTHY

FIGUEROA, RENE

WILLIAMSON, JOHN

WILLIAMSON, JOHN

LAMAN, MATTHEW

Resident
Engineer

 

(858)720-2125

(858)688-1551

(858)688-1580

(858)688-1580

(858)688-1526

 $1,179,834

 $1,398,902

 $6,154,569

 $2,674,302

 $4,201,238

 $2,896,830

Bid + CCOs

 $0

 $493,457

 $64,106

 $555,266

 $3,957,278

 $1,153,669

Comp To  date

 $0

 $163,461

 $64,106

 $67,532

 $0

 $5,093

This Month

05/22/18

01/08/18

04/23/18

01/11/18

09/07/16

08/07/17

Awarded

06/25/18

02/02/18

05/16/18

02/09/18

09/28/16

08/29/17

Approved

08/31/18

11/06/18

05/21/19

03/05/19

12/31/19

Est Comp

 0%

 76%

 5%

 39%

 71%

 35%

%Time

 0%

 35%

 1%

 21%

 92%

 40%

% Work 

 

 

 

 

 

 

Message

11-2N0024

11-414304

11-2N0184

11-414404

11-295204

11-292004

Contract 

  

ACST-P079-(042)E

ACST-S079-(045)E

ACNH-P094-(065)E

HSST-BGP0-(406) 

ACNH-P125-(019)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMINO REAL

621 S ANDREASEN DRIVE, SUITE

2863 CARMEL VALLEY

ROAD

1463 BROADWAY AVE

1463 BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON, CA 92021

EL CAJON CA 92118

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

Fed Aid

HA23

HE11

HA22

HA28

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

Description 

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

RECONSTRUCT INTERCHANGE

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

REPAIR AND REPLACE SLAB

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

RV CONCRETE, INC.

Contractor

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

FRESNO, CA 93720

ANAHEIM  CA 92801

(760)489-4328

(760)916-9100

(858)587-3600

(858)587-3600

(559)322-2041

(714)855-4201

GHAZIALAM SULTAN

ALSHEIKH JASON

COVARRUBIAS, CARLOS

FIGUEROA, RENE

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

Resident
Engineer

(619)602-0333

(858)688-1473

(760)410-8119

(858)688-1551

(858)467-4084

(858)688-1590

 $7,009,621

 $31,204,316

 $8,788,865

 $3,010,629

 $1,877,090

 $5,298,726

Bid + CCOs

 $270,594

 $8,532,678

 $8,811,228

 $1,420,882

 $1,760,658

 $1,508,127

Comp To  date

 $270,594

 $1,279,662

 $0

 $379,713

 $8,331

 $1,484,978

This Month

01/17/18

06/16/17

01/28/15

01/16/18

06/11/14

03/22/18

Awarded

02/09/18

07/18/17

02/17/15

02/21/18

06/26/14

04/09/18

Approved

06/26/19

10/29/20

06/29/18

10/10/18

09/20/18

09/18/18

Est Comp

 6%

 24%

 100%

 27%

 0%

 56%

%Time

 4%

 27%

 100%

 47%

 0%

 29%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

 

Message

11-415304

11-085784

11-241514

11-411204

11-292304

11-2N0074

Contract 

CSTG-P163-(030)E

  

  

ACIM-X073-(128)E

STPI-805 -(628)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

605 E COMMERCIAL ST

817 SWEETWATER RD

817 SWEETWATER ROAD

871 N. BROADWAY

1463 BOADWAY

7177 OPPORTUNITY RD.

1463 BROADWAY

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

ESCONDIDO CA, 92025

EL CAJON, CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

06/29/18

Location
Storm Water
Plan
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11District

 $22,765,470 $501,295,753 $892,168,312

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HA25

HB5

HB32

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

FRESNO, CA 93720

IRVINE  CA 92618

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

(559)322-2041

(949)470-0500

(760)489-4328

(714)641-4730

(559)322-2041

RIVAS, MANUEL

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

Resident
Engineer

(858)829-1020

 

(858)688-1551

(858)688-1429

(858)467-4084

 $1,205,406

 $12,206,909

 $2,443,584

 $862,462

 $1,363,304

Bid + CCOs

 $947,550

 $0

 $1,992,071

 $419,535

 $984,259

Comp To  date

 $3,414

 $0

 $93,696

 $167,918

 $4,412

This Month

12/17/14

05/25/18

07/21/17

02/01/18

06/22/15

Awarded

01/09/15

06/19/18

08/15/17

02/21/18

07/13/15

Approved

02/20/20

07/31/18

10/04/18

03/05/19

Est Comp

 0%

 0%

 46%

 56%

 82%

%Time

 0%

 0%

 81%

 49%

 71%

% Work 

PLANT EST

SATIS

 

 

 

 

Message

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

Contract 

  

STPL-6211-(121)

ACIM- 805-(637)E

  

  

  

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

4001 EL CAJON BLVD,

STE 208

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan



11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

11-419114

11-244004

11-282304

11-2E1504

11-2T3454

11-410904

11-2N0284

11-002714

11-0223U4

11-2N0294

11-2T2174

11-237964

11-408704

11-413504

11-414804

11-405804

Contract

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-419104

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-262204

11-409304

11-257154

11-299104

11-405704

11-257164

11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

11-414404

11-295204

11-292004

11-415304

11-085784

Contract

11-SD-8-/18.4

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-163-2.5/4

11-SD-163-4.1/4.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

Contract

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

Page
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11District

 $892,168,312  $501,295,753

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $135,848,274

 $30,899,644

 $119,113,599

 $216,203,847

 $390,102,949

 Bid + CCO

 $85,216,464

 $14,553,130

 $86,819,529

 $67,976,299

 $246,730,331

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



11

District

 $18,481,943

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $18,481,943
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